
ANNEXURE A: PROJECT PLANNING TOOL Version 2, 01/03/2016

PROJECTS PER 

SETTLEMENT 2026/2027 AND BEYOND

SALDANHA 1871 SITES TOP STRUCTURES OTHER SITES TOP STRUCTURES OTHER SITES TOP STRUCTURES OTHER SITES TOP STRUCTURES OTHER SITES TOP STRUCTURES OTHER SITES TOP STRUCTURES OTHER SITES TOP STRUCTURES OTHER SITES

TOP 

STRUCTURES OTHER SITES

TOP 

STRUCTURES OTHER SITES

TOP 

STRUCTURES OTHER SITES

TOP 

STRUCTURES OTHER

Saldanha Site A 4 Middelpos Informal IRDP/UISP SBM 1350 23.7 1050 0 Bulk services upgrading(sewerage and water)/Planning Bulk services upgrading(sewerage and water) / PlanningBulk services upgrading(sewerage and water) / Planning Planning 150 0 150 0 150 0 150 0 150 0 150 0 150 0 Project continues

Saldanha Site B1 Middelpos 189 IRDP SBM 189 11.8 189 121 189 60 0 61

Saldanha Site B2 Middelpos UISP SBM Services only 23.1 0 0 0 0 Additional services 0 0 Additional services

Saldanha Site C1 Diazville 559 IRDP SBM 92 4.7 84 84 Planning Planning 84 84

Saldanha Site C2 Middelpos IRDP SBM 862 15.4 700 0 Bulk services upgrading(sewerage and water) / PlanningBulk services upgrading(sewerage and water) / Planning Planning 100 0 100 0 100 0 100 0 100 0 100 0 100 0 Project continues

Saldanha Site D 7 Middelpos PPC IRDP PVT 500 9.1 0 0 Project is beyond the timeframe

Saldanha Site E1 Diazville 559 IRDP SBM 102 2.5 0 102 0 102

Saldanha Site E2 Diazville 559 IRDP SBM 365 10.6 0 365 0 170 0 30 0 76 0 89

Saldanha Site E3 Diazville Road Reserve Instit Housing SBM 375 6.7 0 375 Planning Planning Planning Planning 0 80 0 80 0 80 0 80 0 55

Saldanha Site E4 Diazville Tabakbaai GAP SBM 190 3.5 190 190 Planning 70 70 60 60 60 60

Saldanha Site E6 Diazville IRDP/PHP/GAP RSA 75 2.3 75 75 Land acquisition / Planning 75 0 0 75

Saldanha Site F1 White City Windhoek Str GAP RSA 50 1.5 50 50 Land acquisition 50 0 0 50

Saldanha Site F2 White City Infill GAP/RENT SBM 15 0.2 15 15 Planning 0 0 15 15

Saldanha Site F3 White City Infill RENT RSA 10 0.3 10 10 Land acquisition Planning 10 10

Saldanha Site F4 White City Infill RENT RSA 25 0.3 25 25 Land acquisition Planning 25 25

Saldanha Site F5 White City Infill RENT SBM 15 0.2 15 15 Planning 0 0 15 15

Saldanha Site F6 White City Infill RENT RSA 25 0.3 25 25 Land acquisition Planning 25 25

Saldanha Site F8 White City Infill GAP/RENT SBM 56 1.00 56 56 Land acquisition Planning 56 56

Saldanha Site F9 White City Infill GAP/RENT SBM 25 0.4 25 25 Land acquisition Planning 25 25

Saldanha Site F10 White City Infill GAP/RENT SBM 25 0.4 25 25 Land acquisition Planning 25 25

Saldanha Site F11 White City Infill GAP/RENT SBM 25 0.5 25 25 Land acquisition Planning 25 25

Saldanha Site F12 White City 24 Rect. CRU SBM 24 0.8 24 24 Planning 24 24

Saldanha Site G1 White City Naval Wall IRDP/GAP RSA 140 2.4 140 0 Land acquisition Planning 100 0 40 0

Saldanha Site G2 White City Naval Wall IRDP/GAP RSA 250 4.4 150 0 Land acquisition Planning 100 0 50 0 Project continues

Saldanha Site G3 White City Naval Wall GAP RSA 560 10.3 100 50 Land acquisition Planning Planning 100 50 Project continues

Saldanha Site H 2 Diazville Road Hostel GAP RSA/PVT 200 5.8 200 150 Land acquisition / Planning 100 0 100 50 0 100 Project continues

Saldanha Site I2 9 Saldanha North GAP DPW 1300 38.9 100 0 Land acquisition Bulk services upgrading / Planning Bulk services upgrading / Planning 100 0 Project continues

Saldanha Site K 10 Saldanha East BNG/GAP/PVT PVT 5000 161.4 200 0 Land acquisition Bulk services upgrading Bulk services upgrading Planning Planning 200 0 Project continues

Total 11845 342.5 3473 1807

VREDENBURG 2865 2026/2027 AND BETOND

Vredenburg Site A1 George Kerridge South IRDP SBM 511 21.1 511 0 Planning Planning 256 0 255 0

Vredenburg Site A2 George Kerridge West IRDP & UISP SBM 2700 49.5 600 0 Planning / NEMA Planning 100 0 100 0 100 0 100 0 100 0 100 0 Project continues

Vredenburg Site A3 George Kerridge East IRDP SBM 3500 61.4 0 0 Project is beyond the timeframe

Vredenburg Site A4 George Kerridge IRDP SBM 56 0.7 56 56 56 56

Vredenburg Site B1 Louwville South BNG/GAP TR/PVT 4800 87.8 400 400  Bulk services upgrading (sewerage and water) Planning Planning 100 50 100 50 100 50 100 0 Project continues

Vredenburg Site B2 Louwville South BNG/GAP?RENT SBM 1200 23 400 0 Bulk services upgrading (sewerage and water) Planning Planning 100 0 100 0 100 0 100 0 Project continues

Vredenburg Site C 4 Ongegund IRDP SBM 300 5.3 244 56 Planning Planning 28 28 108 0 108 0

Vredenburg Site D 5 Louwville North GAP PVT 70 2.1 70 70 Land acquisition / Planning Land acquisition / Planning 70 70

Vredenburg Site E 1 Louwville 200 IRDP SBM 200 7.3 200 200 Planning Planning 200 0 0 172 0 28

Vredenburg Site F 3 Swimming Pool GAP/RENT SBM 30 0.9 30 30 Planning 30 30

Vredenburg Site G 10 Vredenburg North GAP/PVT SBM/PVT 320 13 0 0 Project is beyond the timeframe

Vredenburg Site J 2 Urban Regeneration IRDP/GAP/RENT SBM/PVT 1140 9.8 1140 1140 Land acquisition / Planning Land acquisition / Planning Land acquisition / Planning 200 100 150 200 245 295 250 250 150 150 145 145

Vredenburg Site K 6 Witteklip Bypass BNG SBM 80 2.1 80 0 Planning Planning 80 0

Vredenburg Site L 4 Court GAP/RENT RSA 210 3.7 210 210 Land acquisition / Planning Land acquisition / Planning Land acquisition / Planning 100 50 60 110 50 50 Bulk services upgrading (sewerage and water) Bulk services upgrading (sewerage and water)

Total 15117 287.7 3731 1952

HOPEFIELD 780 2026/2027 AND BETOND

Hopefield Site A 1 Clinic Site GAP/PVT SBM 240 9.7 240 240 Planning Planning 80 0 80 80 80 80 0 80

Hopefield Site B 3 Keesbos Str IRDP/GAP SBM 880 15.7 600 60 Bulk services upgrading / Planning 100 30 100 30 100 0 100 0 100 0 100 0 Project continues

Hopefield Site C 5 Hopefield South IRDP/GAP SBM/PR 1200 21.4 0 0 Project is beyond the timeframe

Hopefield Site D 4 Hopefield 62 UISP SBM/Unregist. 242 3.5 242 242 Planning 62 62 60 60 60 60 60 60

Hopefield Site E 2 Hof Str GAP/PVT SBM/RSA/PVT 170 6.7 0 0 Project is beyond the timeframe

Total 2732 57 1082 542

ST. HELENA BAY 1474 2026/2027 AND BETOND

St. Helena Bay Site A1 8 Laingville IRDP (557)\ / UISP (176) SBM 577 20.0 577 309 Planning 308 0 1 155 268 154

St. Helena Bay Site A2 5 Laingville IRDP SBM 2400 42.7 500 0 Planning 100 0 100 0 100 0 100 0 100 0 Project continues

St. Helena Bay Site A3 6 Laingville IRDP SBM 1800 32.6 0 0 Project is beyond the timeframe

St. Helena Bay Site A4 7 Laingville IRDP/GAP SBM/PVT 2300 52.2 0 0 Project is beyond the timeframe

St. Helena Bay Site B 4 Steenberg's Cove East GAP PVT 40 1.2 40 40 Land acquisition / Planning Planning 40 40

St. Helena Bay Site C 2 Barracks MIXED USE/GAP PVT 70 2.2 70 70 Land acquisition / Planning Planning 70 70

St. Helena Bay Site D 1 Steenberg's Cove UISP PVT 53 1.3 53 53 Land acquisition Planning 53 53

St. Helena Bay Site E 3 Sandy Point UISP DPW 32 1.2 0 32 Land acquisition Planning 0 32

St. Helena Bay Site F 9 Stompneusbaai UISP PVT 112 1.2 0 0 Land acquisition Planning Project is beyond the timeframe

Total 7384 154.6 1240 504

PATERNOSTER 429 2026/2027 AND BETOND

Paternoster Site A 1 Paternoster 202 IRDP SBM 202 7.5 202 202 202 0 0 66 0 0 0 0 0 136

Paternoster Site B 2 Paternoster East IRDP/GAP SBM 396 12 374 274 Planning Planning 87 0 87 50 0 50 0 50 0 24 50 0 50 50 Project continues

Total 598 19.5 576 476

LANGEBAAN 639 2026/2027 AND BETOND

Langebaan B2 5 Oostewal IRDP/GAP/RENT SBM 7100 127.9 438 0 Bulk services upgrading (water and sewerage) / Planning Bulk services upgrading (Additional Reservoir Capacity) / Planning Planning Planning Planning / NEMA 180 0 158 0 100 0 Project continues

Langebaan C 1 Leentjiesklip GAP/RENT SBM 290 8.8 290 290 Planning Planning 290 116 0 116 0 58

Langebaan D1 4 Naval / SAPS West GAP/RENT SBM/RSA 20 0.6 20 20 Land acquisition Planning 20 20

Langebaan D2 3 Naval / SAPS East GAP/RENT RSA 20 0.6 20 20 Land acquisition Planning 20 20

Langebaan E 2 Langebaan South GAP/PVT RSA 110 3.3 110 110 Land acquisition / Planning Planning / NEMA 110 60 0 50

Total 7540 141.2 878 440

TOTAL FOR ALL SETTLEMENTS 45216 1003 10980 5721 391 332 142 299 706 274 144 405 1697 785 1518 1005 1206 924 1040 550 1400 449 1403 295 1443 285
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