

PROCUREMENT PLAN: 2025/26															
Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Markets: Da Gama LED units	7	Economic Development and Strategic Services	721	CRR	1,255,006	Construction of Da Gama LED units			C De Kock	M Lyners	Contractor	No	2025/10/20	2025/12/18	2026/01/01
Public Open Space: Saldanha boardwalk phase 1	7	Economic Development and Strategic Services	721	CRR	3,000,000	Construction of Saldanha Boardwalk phase 1			C De Kock	M Lyners	Contractor	No	2025/09/02	2025/10/31	2025/11/14
Stores:Human Settlement Department Storage Facilities	3	Infrastructure and Planning Services	320	CRR	443,000	Construction of storage facilities in Vredenburg Municipal Depot			R Groenewald	G James	Contractor	No	2025/08/12	2025/10/10	2025/10/24
LV Networks: George Kerridge 300 electricity	8	Energy and Electro Technical Services	886	CRR	634,667	Designing and upgrading of bulk medium- and low voltage infrastructure (If project is within pipeline of Housing			SM: Electrotechnical Services	C Du Preez	Consultant	No	2026/03/05	2026/03/19	2026/04/02
Louville South Erf 123/69 : Services Electricity	8	Energy and Electro Technical Services	886	CRR	181,907				SM: Electrotechnical Services	C Du Preez	Consultant	No	2026/03/05	2026/03/19	2026/04/02
LV Networks: Seaview Park mvlv connections	8	Energy and Electro Technical Services	886	CRR	1,000,000				SM: Electrotechnical Services	C Du Preez	Consultant	No	2026/03/05	2026/03/19	2026/04/02
Witteklip 1155: Services phase 2 electricity	8	Energy and Electro Technical Services	886	CRR	1,305,454				SM: Electrotechnical Services	C Du Preez	Consultant	No	2026/03/05	2026/03/19	2026/04/02
Witteklip Old Southern Bypass : MVLV Connections	8	Energy and Electro Technical Services	886	CRR	1,500,000				SM: Electrotechnical Services	C Du Preez	Consultant	No	2026/03/05	2026/03/19	2026/04/02
Land: Purchase of land Witteklip Erf 123/7	4	Corporate and Public Safety Services	430	CRR	2,000,000	Direct purchase of Farm 123/7 at Market Value	N/A	N/A	J Pheiffer	B Mentoer	Direct purchase	No	N/A	N/A	N/A
Toilet Facilities:Tsitseratsi toilet facilities	3	Infrastructure and Planning Services	320	CRR	113,566	Installation of communal toilets in George Kerridge Informal area			R Groenewald	N Qolo	Contractor	No	2025/08/19	2025/10/17	2025/10/31
Municipal Offices: New Municipal office building phase 1	4	Corporate and Public Safety Services	450	CRR	46,365,000	Professional Consultancy Services for the New Municipal Building - phase 1			G James	R Coetzee	Consultant	Yes	2025/05/03	2025/06/08	2025/06/22
Services: IRDP roads	3	Infrastructure and Planning Services	353	K	330,000	Professional consulting services for the construction of civil engineering services on 314 erven in Laingville			R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Services: IRDP Water	3	Infrastructure and Planning Services	390	K	66,000				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Services: IRDP stormwater	3	Infrastructure and Planning Services	353	K	51,333				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Erf 80 (300) Services : Sewer	3	Infrastructure and Planning Services	370	K	51,333				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Services: IRDP Elec	8	Energy and Electro Technical Services	886	K	51,333				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
IRDP:Roads	3	Infrastructure and Planning Services	353	ISUPG	330,000	Professional consulting services for the construction of civil engineering services on 400 erven in Middelpoos, Phase 1			R Groenewald	R Nackerdien	Consultant	No	2026/02/17	2026/03/03	2026/03/17
IRDP:Sewer	3	Infrastructure and Planning Services	370	K	51,333				R Groenewald	R Nackerdien	Consultant	No	2026/02/17	2026/03/03	2026/03/17
IRDP:Sewer	3	Infrastructure and Planning Services	370	ISUPG	51,333				R Groenewald	R Nackerdien	Consultant	No	2026/02/17	2026/03/03	2026/03/17
IRDP:Water	3	Infrastructure and Planning Services	390	ISUPG	66,000				R Groenewald	R Nackerdien	Consultant	No	2026/02/17	2026/03/03	2026/03/17
IRDP:Elec	8	Energy and Electro Technical Services	886	K	51,333				R Groenewald	R Nackerdien	Consultant	No	2026/02/17	2026/03/03	2026/03/17
Machinery and Equipment:Tools and equipment	3	Infrastructure and Planning Services	301	CRR	2,500,000	Professional services (Consultant): Advisory service to upgrade and maintain the groyne and revetment in Langebaan.			G Smith	C Lawrence	Consultant	No	2025/09/30	2025/10/14	2025/10/28
Stompneusbaai Land development : Services Roads	3	Infrastructure and Planning Services	353	K	300,000	Professional services (Consultant): Construction of civil engineering services in Stompneus Bay			R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Stompneusbaai Land development : Services Stormwater	3	Infrastructure and Planning Services	353	K	46,667				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Stompneusbaai Land development : Services Sewerage	3	Infrastructure and Planning Services	370	K	46,667				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Stompneusbaai Land development : Services Water	3	Infrastructure and Planning Services	390	K	60,000				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Stompneusbaai Land development : Services Electricity	8	Energy and Electro Technical Services	886	K	46,667				R Groenewald	R Nackerdien	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Reservoirs:New Storage Reservoir and Associated Works Louville 2000IRDP	3	Infrastructure and Planning Services	390	CRR	1,000,000	Professional services (Consultant): Design and construction of new storage reservoir & assoc works Louville 2000 IRDP			G Williams	R Nackerdien	Consultant	No	2025/10/28	2025/11/11	2025/11/25

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Storm water Conveyance: George Kerridge 300 stormwater	3	Infrastructure and Planning Services	353	K	102,666	Professional services (Consultant): George Kerridge 300: Construction of civil engineering service			R Groenewald	M Langa	Consultant	No	2025/08/26	2025/09/09	2025/09/23
Reticulation: George Kerridge 300 sewerage	3	Infrastructure and Planning Services	370	K	51,330				R Groenewald	M Langa	Consultant	No	2025/08/26	2025/09/09	2025/09/23
Distribution: George Kerridge 300 water	3	Infrastructure and Planning Services	390	K	66,000				R Groenewald	M Langa	Consultant	No	2025/08/26	2025/09/09	2025/09/23
Roads: George Kerridge 300 roads	3	Infrastructure and Planning Services	353	K	330,000	Professional services (Consultant): Louwville South IRDP - Construction of civil engineering service on a Portion of Farm: 123/69 in Louwville, Vredenburg.			R Groenewald	M Langa	Consultant	No	2026/02/17	2026/03/03	2026/03/17
Louwville South Erf 123/69 : Services Roads	3	Infrastructure and Planning Services	353	K	330,000				R Groenewald	M Langa	Consultant	No	2026/02/17	2026/03/03	2026/03/17
Louwville South Erf 123/69 : Services Stormwater	3	Infrastructure and Planning Services	353	K	51,333				R Groenewald	M Langa	Consultant	No	2026/02/17	2026/03/03	2026/03/17
Louwville South Erf 123/69 : Services Sewerage	3	Infrastructure and Planning Services	370	K	51,333				R Groenewald	M Langa	Consultant	No	2026/02/17	2026/03/03	2026/03/17
Louwville South Erf 123/69 : Services Water	3	Infrastructure and Planning Services	390	K	66,000				R Groenewald	M Langa	Consultant	No	2026/02/17	2026/03/03	2026/03/17
Waste Water Treatment Works:Upgrade Vredenburg Waste Water Treatment Plant including Mechanical Dewatering	3	Infrastructure and Planning Services	376	CRR	300,000	Professional services (Consultant): Upgrade of Vredenburg WWTW including mechanical dewatering			G Williams	R Nackerdien	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Pump Station: Upgrade Oostewal sewer gravity main	3	Infrastructure and Planning Services	370	CRR	300,000	Professional services (Consultant): Upgrading of Oostewal sewer gravity main			G Williams	M Langa	Consultant	No	2025/09/23	2025/10/07	2025/10/21
Reticulation:Upgrading of sewer network Diazville	3	Infrastructure and Planning Services	370	CRR	1,550,000	Professional services (Consultant): Upgrading of sewer network Diazville			G Williams	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Waste Transfer Stations: Upgrade Diazville drop off	3	Infrastructure and Planning Services	366	CRR	350,000	Professional services (consultant): Upgrading of Upgrading of Stompneus Bay Drop-off			D Wright	M Langa	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Waste Transfer Stations: Upgrade Stompneus Bay drop off	3	Infrastructure and Planning Services	366	CRR	350,000				D Wright	M Langa	Consultant	No	2025/07/29	2025/08/12	2025/08/26
Pump Station: Upgrade pump station 10	3	Infrastructure and Planning Services	370	CRR	300,000	Professional services (Consultant): Upgrading pump station 10			G Williams	R Nackerdien	Consultant	No	2025/09/26	2025/10/10	2025/10/24
Roads:VURP Human Settlements roads	3	Infrastructure and Planning Services	353	K	3,000,000	Professional services (Consultant): Vredenburg Urban Revitalisation: Construction of civil engineering service			R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Storm water Conveyance:VURP Human Settlements stormwater	3	Infrastructure and Planning Services	353	K	266,666				R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Reticulation:VURP Human Settlements sewerage	3	Infrastructure and Planning Services	370	K	266,666				R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Distribution:VURP Human Settlements water	3	Infrastructure and Planning Services	390	K	1,200,000				R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
LV Networks:VURP Human Settlements electrification	8	Energy and Electro Technical Services	886	K	266,666				R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Services : IRDP Water	3	Infrastructure and Planning Services	390	K	66,000	Professional services (Consultant): White City 130 GAP: Construction of civil engineering service			R Groenewald	C Lawrence	Consultant	No	2026/03/17	2026/03/31	2026/04/14
Services : IRDP Roads	3	Infrastructure and Planning Services	353	K	330,000				R Groenewald	C Lawrence	Consultant	No	2026/03/17	2026/03/31	2026/04/14
Services:IRDP Stormwater	3	Infrastructure and Planning Services	353	K	51,333				R Groenewald	C Lawrence	Consultant	No	2026/03/17	2026/03/31	2026/04/14
Services:IRDP Sewer	3	Infrastructure and Planning Services	370	K	51,333				R Groenewald	C Lawrence	Consultant	No	2026/03/17	2026/03/31	2026/04/14
Storm water Conveyance: Erf 23 St Helena Bay stormwater network	3	Infrastructure and Planning Services	353	CRR	1,293,478	PS 01/2022: Professional services (consultant) for the design and construction of civil engineering services for Companionskloof residential development, erf 23/24 St Helena Bay.	PS 01/2022		G Williams	R Nackerdien	Contractor	No	2025/04/08	2025/06/06	2025/06/20
Reticulation: Erf 23/24 St Helena Bay sewer distribution network	3	Infrastructure and Planning Services	370	CRR	4,000,000	Construction of civil engineering	PS 01/2022		G Williams	R Nackerdien	Contractor	No	2025/04/08	2025/06/06	2025/06/20

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Distribution: Erf 23/24 St Helena Bay water distribution	3	Infrastructure and Planning Services	390	CRR	4,700,000	PS 01/2022: Professional services (consultant) for the design and construction of civil engineering services for Companionskloof residential development, erf 23/24 St Helena Bay. Construction of civil engineering services for Companionskloof residential development, erf 23/24 St Helena Bay.	PS 01/2022		G Williams	R Nackerdien	Contractor	No	2025/04/08	2025/06/06	2025/06/20
Farm 132/4: Roads	3	Infrastructure and Planning Services	353	ISUPG	6,405,600	PS 09/2022: Professional consulting services for the construction of civil engineering services on 314 erven in George Kerridge, Farm 132/4 Construction of civil engineering services on 314 erven in George Kerridge, Farm 132/4	PS 09/2022		R Groenewald	R Nackerdien	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Farm 132/4: Stormwater	3	Infrastructure and Planning Services	353	ISUPG	996,432		PS 09/2022		R Groenewald	R Nackerdien	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Farm 132/4: Sewer	3	Infrastructure and Planning Services	370	ISUPG	996,432		PS 09/2022		R Groenewald	M Langa	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Farm 132/4: Water	3	Infrastructure and Planning Services	390	ISUPG	1,281,120		PS 09/2022		R Groenewald	M Langa	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Farm 132/4: Electricity	8	Energy and Electro Technical Services	886	ISUPG	996,427		PS 09/2022		R Groenewald	M Langa	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Bulk Mains:St Helena Bay bulk augmentation	3	Infrastructure and Planning Services	390	CRR	10,800,000	PS 11/2022: Professional consulting engineering services for design and construction of a bulk water supply line for St. Helena Bay. Construction of a bulk water supply line for St. Helena Bay.	PS 11/2022		G Williams	R Nackerdien	Contractor	Yes	2026/02/24	2026/05/04	2026/05/18
Pump Station:Construction of Olifantskop sewer pumpstation and pipeline	3	Infrastructure and Planning Services	370	CRR	15,232,308	PS 12/2020: Professional services (consultant) for the design of new Olifantskop Sewer Pump Station (new north bulk pump station) with the discharging sewer from this drainage area via the new Olifantskop rising main SBM 48/23/24: The Construction of New Olifantskop Sewer Pump Station (New North Bulk Pump Station), Langebaan	PS 12/2020	SBM 48/23/24	G Williams	R Nackerdien	Consultant / Contractor	Yes	N/A	N/A	N/A
Bulk Mains:Louwville zone network upgrades	3	Infrastructure and Planning Services	390	CRR	5,250,000	PS 12/2022: Professional services (consultant): Upgrading of Louwville Bulk Water Supply for Ongegend and Witteklip zones. Upgrading of Louwville Bulk Water	PS 12/2022		G Williams	M Langa	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Bulk Mains: Vredenburg zone network upgrades	3	Infrastructure and Planning Services	390	CRR	1,200,000		PS 12/2022		G Williams	M Langa	Contractor	No	2026/02/24	2026/04/24	2026/05/08
Waste Water Treatment Works: Britannia Bay WWTW	3	Infrastructure and Planning Services	376	CRR	4,500,000	PS 14/2022: Professional services (Consultant): Design and construction of Britannia Bay Regional Wastewater Treatment Works (WWTW)	PS 14/2022		G Williams	C Lawrence	Consultant	Yes	N/A	N/A	N/A

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Reticulation:Rerouting Lbn WWTW effluent from MPA	3	Infrastructure and Planning Services	376	CRR	5,630,909	PS 15/2020: Professional Services (Consultant) Discharge of excess treated effluent through piped system from the Langebaan Waste Water Treatment Works	PS 15/2020		G Williams	C Lawrence	Consultant	No	N/A	N/A	N/A
LV Networks:Louville 200 MV LV & connections	8	Energy and Electro Technical Services	886	CRR	2,000,000	PS 18/2022: Designing and upgrading of bulk medium- and low voltage infrastructure, Louville 200 (154 erven) MV, LV & connections.	PS 18/2022		SM: Electrotechnical Services	C Du Preez	Consultant	No	2025/04/08	2025/04/22	2025/05/06
Waste Water Treatment Works:Upgrade Saldanha sewerage works 2021/22	3	Infrastructure and Planning Services	376	CRR	8,000,000	PS 23/2020: Professional services (Consultant): Saldanha Wastewater Treatment Works – Sludge Handling Facilities. Saldanha Wastewater Treatment Works – Sludge Handling Facilities. Sludge dewatering facilities upgrade for Saldanha Wastewater Treatment Works.	PS 23/2020		G Williams	M Langa	Contractor	No	2025/09/20	2025/11/18	2025/12/02
Waste Water Treatment Works:Upgrade Laingville WWTW - Phase 1	3	Infrastructure and Planning Services	376	CRR	9,461,708	PS 31/2020: Professional services (Consultant): Upgrading of the Laingville Wastewater Treatment Works Construction: Upgrading of the Existing Laingville WWTW, including Civil, mechanical and electrical upgrades	PS 31/2020		G Williams	M Langa	Contractor	Yes	2025/04/20	2025/06/28	2025/07/12
Waste Water Treatment Works:Upgrade Laingville WWTW - Phase 2	3	Infrastructure and Planning Services	376	CRR	4,250,787		PS 31/2020		G Williams	M Langa	Contractor	Yes	2025/04/20	2025/06/28	2025/07/12
Waste Water Treatment Works:Upgrade Laingville WWTW - Phase 2	3	Infrastructure and Planning Services	376	MIG	21,944,050		PS 31/2020		G Williams	M Langa	Contractor	Yes	2025/04/20	2025/06/28	2025/07/12
Waste Water Treatment Works:Upgrade Shelly Point WWTW	3	Infrastructure and Planning Services	376	CRR	4,461,593	PS 41/2020: Professional services (consultant): Upgrade of the Shelly Point Wastewater Treatment Works. Construction: Upgrade of the Shelly Point Wastewater Treatment Works.	PS 41/2020		G Williams	M Langa	Contractor	No	2025/04/20	2025/06/18	2025/07/02
Roads:Saldanha site A Middelpoos roads	3	Infrastructure and Planning Services	353	ISUPG	12,402,873	PS 44/2020: Professional Consulting Engineering Services for the Middelpoos IRDP on portion 24 of farm 282 SBM 44/23/24: Construction of civil engineering services for 325 sites on portion 24 of farm 282 in Middelpoos, Saldanha Bay.	PS 44/2020		R Groenewald	M Langa	Contractor	Yes	2025/03/28	2025/06/05	2025/06/19
Reticulation:Saldanha site A project 3603 sewerage	3	Infrastructure and Planning Services	370	ISUPG	1,929,335		PS 44/2020		R Groenewald	M Langa	Contractor	Yes	2025/03/28	2025/06/05	2025/06/19
Distribution:Saldanha site A Middelpoos water	3	Infrastructure and Planning Services	390	ISUPG	2,480,574		PS 44/2020		R Groenewald	M Langa	Contractor	Yes	2025/03/28	2025/06/05	2025/06/19
IRDP:STRM	3	Infrastructure and Planning Services	353	ISUPG	1,929,335		PS 44/2020		R Groenewald	M Langa	Contractor	Yes	2025/03/28	2025/06/05	2025/06/19
LV Networks:Saldanha Site A (Middelpoos) electricity	8	Energy and Electro Technical Services	886	ISUPG	1,929,335		PS 44/2020		R Groenewald	M Langa	Contractor	Yes	2025/03/28	2025/06/05	2025/06/19
Toilet Facilities:Toilet Facilities Middelpoos	3	Infrastructure and Planning Services	376	CRR	1,000,000		PS 44/2020	SBM 44/23/24	R Groenewald	M Langa	Contractor	Yes	2025/03/28	2025/06/05	2025/06/19
Witteklip 1155: Services phase 2 electricity	8	Energy and Electro Technical Services	886	K	1,904,181		PS 49/2020		R Groenewald	R Nackerdien	Contractor	Yes	2025/01/10	2025/03/20	2025/04/03
Witteklip 1155: Services phase 2 roads	3	Infrastructure and Planning Services	353	K	12,241,164	PS 49/2020: Professional services (Consultant): Construction of civil engineering services in Witteklip (292 sites) SBM 22/24/25: Construction of civil engineering services in Witteklip (292 sites)	PS 49/2020		R Groenewald	R Nackerdien	Contractor	Yes	2025/01/10	2025/03/20	2025/04/03
Witteklip 1155: Services phase 2 stormwater	3	Infrastructure and Planning Services	353	K	1,904,181		PS 49/2020		R Groenewald	R Nackerdien	Contractor	Yes	2025/01/10	2025/03/20	2025/04/03
Witteklip 1155: Services phase 2 sewer	3	Infrastructure and Planning Services	370	K	1,904,181		PS 49/2020		R Groenewald	R Nackerdien	Contractor	Yes	2025/01/10	2025/03/20	2025/04/03

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Witteklip 1155: Services phase 2 water	3	Infrastructure and Planning Services	390	K	1,678,441		PS 49/2020		R Groenewald	R Nackerdien	Contractor	Yes	2025/01/10	2025/03/20	2025/04/03
PRV Stations:Pressure management - 2025/2026	3	Infrastructure and Planning Services	390	CRR	3,000,000	Refurbish and upgrade existing PVR stations till 30 June 2028			G Williams	J Minnaar	Term	No	2025/09/30	2025/11/11	2025/11/25
Land: Purchase of land portion of Erf 3478 Vburg	4	Corporate and Public Safety Services	430	CRR	1,500,000	Registration of servitudes on Erf 3478 at Market Value.	N/A	N/A	J Pheiffer	B Mentoer	Direct purchase	No	N/A	N/A	N/A
Core Layers:Servers	7	Economic Development and Strategic Services	760	CRR	8,000,000	Replacement of SAN			C De Kock	J van Collier	Supplier	No	2025/09/02	2025/10/14	2025/10/28
Distribution:Replace Water Meters - 2025/2026	3	Infrastructure and Planning Services	390	CRR	10,000,000	RT 29/2024: The Appointment of Service Providers for Audit and Token Identifier (TID) Conversion of Existing Prepayment Meters and the Supply, Delivery, Installation, Management, and Maintenance of Smart Metering Solutions to the State for a Period 1 June 2024 to 31 May 2027	RT 29/2024		G Williams	J Minnaar	Transversal	Yes	N/A	N/A	N/A
Bulk Mains:Emergency Waterworks WCDM 2025-26	3	Infrastructure and Planning Services	394	CRR	800,000	S110 of the MFMA - Emergency Waterworks - WCDM	N/A	N/A	G Smith	D Wright	Organ of State	No	N/A	N/A	N/A
Pump Station: Misverstand pump station upgrade phase 1	3	Infrastructure and Planning Services	394	CRR	500,000	S110 of the MFMA - Misverstand pump station - WCDM	N/A	N/A	D Wright	R Nackerdien	Organ of State	No	N/A	N/A	N/A
Bulk Mains: WCF bulk line	3	Infrastructure and Planning Services	394	CRR	600,000	S110 of the MFMA - New WCF bulk line - WCDM	N/A	N/A	D Wright	R Nackerdien	Organ of State	No	N/A	N/A	N/A
Bulk Mains:Pipe pump and valve replacement 2025-26	3	Infrastructure and Planning Services	394	CRR	1,000,000	S110 of the MFMA - Replacement of pump and valve - WCDM	N/A	N/A	G Smith	D Wright	Organ of State	No	N/A	N/A	N/A
Construction of park & fencing: erf 2483 WP	2	Community and Operational Services	241	CRR	450,000	SBM 03/24/25: Supply and installation of outdoor gym and playground equipment to Saldanha Bay Municipality.	SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Playpark equipment: Firstblock WP	2	Community and Operational Services	242	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade park: Kliprug Ptn WP	2	Community and Operational Services	242	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade park: Sandy point WP	2	Community and Operational Services	242	CRR	250,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade park: Viking street	2	Community and Operational Services	242	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade playpark: Samaai street WP	2	Community and Operational Services	242	CRR	300,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Construction of playpark & fencing: Harring street WP	2	Community and Operational Services	243	CRR	250,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Construction of playpark: Berh park WP	2	Community and Operational Services	243	CRR	140,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Construction of playpark: Tamalakkies WP	2	Community and Operational Services	243	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Public Open Space:Beautification all wards-EM WP - 2025/2026	2	Community and Operational Services	244	CRR	1,000,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Construction of playpark: 4DE & 5DE street	2	Community and Operational Services	244	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Construction of playpark: Bayview street erf 8407 WP	2	Community and Operational Services	244	CRR	250,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Construction of playpark: erf 10427 WP	2	Community and Operational Services	244	CRR	590,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade playpark: Akasia street WP	2	Community and Operational Services	244	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade playpark: Bergsig street erf 2268 WP	2	Community and Operational Services	244	CRR	100,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade playpark: Bosweswe street erf 6936 WP	2	Community and Operational Services	244	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Upgrade playpark: Julie Circle erf 2012 WP	2	Community and Operational Services	244	CRR	150,000		SBM 03/24/25		Y Links	F Zimri / V Jones	Term	No	N/A	N/A	N/A
Road Structures:Alignment of channel thruway to Muggievlak	3	Infrastructure and Planning Services	353	ANN	1,020,997	SBM 05/18/19: Professional services (Consultant): The Upgrading of stormwater channel throughway at Muggievlak.	SBM 05/18/19		J Jarvis	M Langa	Contractor	No	2025/04/08	2025/06/06	2025/06/20
Road Structures:Alignment of channel thruway to Muggievlak	3	Infrastructure and Planning Services	353	CRR	2,852,541	Upgrading of stormwater channel	SBM 05/18/19		J Jarvis	M Langa	Contractor	No	2025/04/08	2025/06/06	2025/06/20

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Reticulation: Bulk sewer pump station refurbishment	3	Infrastructure and Planning Services	370	CRR	2,000,000	SBM 27/22/23: Appointment of a service provider for the electrical and mechanical maintenance and refurbishment of water and sewer pumps stations and wastewater treatment works in the Saldanha Bay Municipality for the period of 1 July 2023 to 30 June 2026	SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/02/24	2026/04/22	2026/05/06
Reticulation: Bulk sewer network pipe replacement	3	Infrastructure and Planning Services	370	CRR	2,000,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/02/24	2026/04/22	2026/05/06
Reticulation: Sewer network upgrades Louville area	3	Infrastructure and Planning Services	370	CRR	4,200,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/02/24	2026/04/22	2026/05/06
Waste Water Treatment Works: Bulk sewerage works refurbishment	3	Infrastructure and Planning Services	376	CRR	1,500,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/02/24	2026/04/22	2026/05/06
Pump Stations:Pump station refurbishment - 2025/2026	3	Infrastructure and Planning Services	390	CRR	2,000,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/02/24	2026/04/22	2026/05/06
Distribution: Bulk water pipe replacement	3	Infrastructure and Planning Services	390	CRR	2,000,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/02/24	2026/04/22	2026/05/06
Storm water Conveyance: Upgrade stormwater pumpstations Langebaan	2	Community and Operational Services	251	CRR	500,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/01/27	2026/03/25	2026/04/08
Pump Station: Upgrade sewer pumpstations Hopefield	2	Community and Operational Services	271	CRR	500,000		SBM 27/22/23		G Williams	Q Williams	Term	Yes	2026/01/27	2026/03/25	2026/04/08
Municipal Offices:Security systems - 2025/2026	4	Corporate and Public Safety Services	450	CRR	500,000	SBM 31/24/25: The appointment of a service provider for armed response, installation and monitoring of alarm systems and supply and delivery of personal panic pendants [purchasing of] and monthly subscription for armed response and monitoring for Saldanha Bay Municipality for the period 01 July 2025 to 30 June 2028.	SBM 31/24/25		M Jacobs	G Swarts	Term	No	2025/02/20	2025/04/03	2025/04/17
LV Networks:Connections 2025/26	8	Energy and Electro Technical Services	886	CRR	1,500,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
MV Substations:Distribution pole mount transformers 2025/26	8	Energy and Electro Technical Services	886	CRR	100,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
MV Networks:New farmers 3 feeder line 11kV Paternoster upgrade - 2025/26	8	Energy and Electro Technical Services	886	CRR	300,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks:Pillar box replacement 2025/26	8	Energy and Electro Technical Services	886	CRR	600,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
MV Networks:Ring networks 2025/2026	8	Energy and Electro Technical Services	886	CRR	1,500,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
MV Switching Stations:SF6/Vacuum switch replacement unit 2025/2026	8	Energy and Electro Technical Services	886	CRR	990,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
MV Switching Stations:Upgrading indoor 11kV breakers - 2025/26	8	Energy and Electro Technical Services	886	CRR	600,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
MV Networks: Upgrading of Jacobs Bay 11kV feeder	8	Energy and Electro Technical Services	886	CRR	600,000	SBM 33/23/24: Supply and delivery of electrical network equipment to Saldanha Bay Municipality for the period 01 October 2024 till 30 September 2026. SBM 34/23/24: Supply and delivery of electrical equipment and material for the period 01 October 2024 till 30 September 2026. SBM 36/24/25 Appointment of contractors for labour and installation work within the electrical field of Saldanha Bay Municipality for the period 01 August 2025 to 30 June 2027.	SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
MV Substations:Upgrading mini substations - 2025/26	8	Energy and Electro Technical Services	886	CRR	1,800,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
Services : IRDP Elec	8	Energy and Electro Technical Services	886	CRR	825,066		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	74,999		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,001		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,001		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	74,999		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks: Street lighting 2025/26	8	Energy and Electro Technical Services	889	CRR	75,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
LV Networks:Upgrading of Rusted Poles 2025/2026	8	Energy and Electro Technical Services	889	CRR	500,000		SBM 33/23/24	SBM 34/23/24	SM: Electrotechnical Services	C Du Preez	Term	No	2025/03/05	2025/04/16	2025/04/30
Landfill Sites: Vredenburg landfill fencing and lighting	3	Infrastructure and Planning Services	366	CRR	500,000	SBM 34/23/24: Supply and delivery of electrical equipment and material for the period 1 October 2024 till 30 September 2026. SBM 36/24/25 Appointment of contractors for labour and installation work within the electrical field of Saldanha Bay Municipality for the period 01 August 2025 to 30 June 2027. Supply & Install perimeter/security fencing and gates to various sites for Saldanha Bay Municipality for a period ending 30 June 2028.	SBM 34/23/24		G James SM: Electrotechnical	R Coetzee C du Preez	Term	Yes	2025/03/05 2025/04/14	2025/04/30 2025/05/24	2025/05/15 2025/06/07
Municipal Offices:Airconditioners (330)	4	Corporate and Public Safety Services	450	CRR	275,000	SBM 37/23/24: Supply , delivery and installation, servicing and maintenance contract of air conditioners to Saldanha Bay Municipality for a period ending 30 June 2027.			G James	R Coetzee	Term	No	2025/03/31	2025/05/12	2025/05/26
Machinery and Equipment:Security technology equipment	4	Corporate and Public Safety Services	447	CRR	1,200,000	SBM 39/24/25: Supply, delivery, installation, and maintenance of CCTV and access control equipment for Saldanha Bay Municipality for the period from 01 July 2025 to 30 June 2028.	SBM 39/24/25		M Jacobs	G Swarts	Term	No	N/A	N/A	N/A
Libraries: Expansion of Saldanha library	4	Corporate and Public Safety Services	410	CRR	450,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Municipal Offices:Upgrading of buildings - 2025/2026	4	Corporate and Public Safety Services	443	CRR	1,000,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Office space: Administration	4	Corporate and Public Safety Services	450	CRR	100,000	SBM 43/24/25: The maintenance / repairs, alterations, additions to and construction of new buildings and structures of internal facades of facilities / buildings within the municipal area of Saldanha Bay Municipality for the period from 01 July 2025 to 30 June 2028.			G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Municipal Offices:Provide disabled friendly buildings - 2025/2026	4	Corporate and Public Safety Services	450	CRR	200,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Halls: Refurbish Hopefield Community Hall	4	Corporate and Public Safety Services	450	CRR	450,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Markets: Refurbish Saldanha informal traders area	4	Corporate and Public Safety Services	450	CRR	200,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Halls: Refurbish St Helena Bay Community Hall	4	Corporate and Public Safety Services	450	CRR	550,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Libraries: Refurbish St Helena Bay library	4	Corporate and Public Safety Services	450	CRR	180,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Municipal Offices: Refurbish Diazville Municipal offices	4	Corporate and Public Safety Services	450	CRR	75,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Municipal Offices: Refurbish Electrical department offices	4	Corporate and Public Safety Services	450	CRR	150,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Depots:Refurbish Electrical depot 2025/26	4	Corporate and Public Safety Services	450	CRR	250,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Municipal Offices: Refurbish Laingville Municipal offices	4	Corporate and Public Safety Services	450	CRR	500,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Depots: Refurbish Langebaan depot	4	Corporate and Public Safety Services	450	CRR	450,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Markets: Refurbish Ongegund LED units	4	Corporate and Public Safety Services	450	CRR	250,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Markets:Refurbish Saldanha LED Units 2025/26	4	Corporate and Public Safety Services	450	CRR	200,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Municipal Offices: Refurbish Traffic department	4	Corporate and Public Safety Services	450	CRR	150,000				G James	R Coetzee	Term	Yes	2025/04/01	2025/05/28	2025/06/11
Road Structures:Central cemeteray Erf 957/4 pave internal roads	2	Community and Operational Services	207	CRR	150,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Outdoor Facilities:Supply and installation of pavers - 2025/2026	2	Community and Operational Services	232	CRR	70,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Outdoor Facilities:Supply and installation of edging - 2025/2026	2	Community and Operational Services	236	CRR	60,000				J Jarvis	R Julies	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Outdoor Facilities:Supply and installation of pavers - 2025/2026	2	Community and Operational Services	236	CRR	70,000				J Jarvis	R Julies	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Libraries: Paving	4	Corporate and Public Safety Services	410	CRR	37,501				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Libraries: Paving	4	Corporate and Public Safety Services	410	CRR	37,500				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Libraries: Paving	4	Corporate and Public Safety Services	410	CRR	37,500				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Libraries: Paving	4	Corporate and Public Safety Services	410	CRR	37,499				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Halls:Tierkloof Parking and Landscaping	7	Economic Development and Strategic Services	721	CRR	1,240,000				J Jarvis	M Lyners	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Construction & Tarring of new sidewalk: Salamander street WP	3	Infrastructure and Planning Services	353	CRR	150,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Construction of new sidewalk: Clark street WP	3	Infrastructure and Planning Services	353	CRR	200,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Construction of new sidewalk: President street WP	3	Infrastructure and Planning Services	353	CRR	150,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Construction of raised intersec: Fairbairn & Akedemie street WP	3	Infrastructure and Planning Services	353	CRR	25,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Construction of raised intersec: Zola Street WP	3	Infrastructure and Planning Services	353	CRR	220,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Construction of sidewalks: Goodhope street WP	3	Infrastructure and Planning Services	353	CRR	150,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Construction of sidewalks: Jacob Peveur street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Construction of sidewalks Vink Street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Road Structures:Construction of Walter Cres SHB	3	Infrastructure and Planning Services	353	CRR	1,800,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Road Structures:Design and construction of Boog Street	3	Infrastructure and Planning Services	353	CRR	200,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Extension of Panorama Street	3	Infrastructure and Planning Services	353	CRR	1,000,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Rehabilitation of Ascot_Long Acres	3	Infrastructure and Planning Services	353	CRR	4,400,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Rehabilitation of Baard Street	3	Infrastructure and Planning Services	353	CRR	355,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Rehabilitation of Sonneblom Street	3	Infrastructure and Planning Services	353	CRR	900,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Rehabilitation of Strand Street_Long Acres Ph3	3	Infrastructure and Planning Services	353	CRR	3,000,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Rehabilitation of Tarentaal Street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Roads:Resurfacing of Anchorage Street	3	Infrastructure and Planning Services	353	CRR	320,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurface Angelier street Paternoster	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Anker Close	3	Infrastructure and Planning Services	353	CRR	120,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Aries Street	3	Infrastructure and Planning Services	353	CRR	275,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Bella Prima Avenue	3	Infrastructure and Planning Services	353	CRR	500,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Benguela Road	3	Infrastructure and Planning Services	353	CRR	450,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Bester Street	3	Infrastructure and Planning Services	353	CRR	550,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Biskop Street	3	Infrastructure and Planning Services	353	CRR	400,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Delos Street	3	Infrastructure and Planning Services	353	CRR	220,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Dolphin Street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Ecklonia Street	3	Infrastructure and Planning Services	353	CRR	1,060,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Resurface: Ekuphumleni Street WP	3	Infrastructure and Planning Services	353	CRR	135,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Houtkapper Street	3	Infrastructure and Planning Services	353	CRR	300,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Roads:Resurfacing of Jupiter Street	3	Infrastructure and Planning Services	353	CRR	700,000	SBM 44/24/25: Supply and delivery of roadwork services for Saldanha Bay Municipality for the period from 01 July 2025 to 30 June 2028 SBM 42/24/25: Supply and delivery of road signage to Saldanha Bay Municipality for the period 1 July 2025 to 30 June 2028 Road construction services for the period of 1 July 2025 to 30 June 2028			J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Kanna Street	3	Infrastructure and Planning Services	353	CRR	430,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Katonkel Crescent	3	Infrastructure and Planning Services	353	CRR	450,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Kompanje Close	3	Infrastructure and Planning Services	353	CRR	120,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurface of Korhaan street	3	Infrastructure and Planning Services	353	CRR	275,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Lupine Street	3	Infrastructure and Planning Services	353	CRR	465,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Lyster Street	3	Infrastructure and Planning Services	353	CRR	400,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurface of Malgaslelie street	3	Infrastructure and Planning Services	353	CRR	780,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Noordsee Street	3	Infrastructure and Planning Services	353	CRR	480,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Orion Street	3	Infrastructure and Planning Services	353	CRR	260,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Perlemoen Street	3	Infrastructure and Planning Services	353	CRR	365,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Pluto Street	3	Infrastructure and Planning Services	353	CRR	375,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Rocket Crescent	3	Infrastructure and Planning Services	353	CRR	500,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Roads:Resurfacing of Rudder street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Sagitta Street	3	Infrastructure and Planning Services	353	CRR	260,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Sandvygie Street	3	Infrastructure and Planning Services	353	CRR	320,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Sandy Bay Drive	3	Infrastructure and Planning Services	353	CRR	500,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Skipper Close	3	Infrastructure and Planning Services	353	CRR	120,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Smith Street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Sonkwasriet Street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Swart Street	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Tromp Street	3	Infrastructure and Planning Services	353	CRR	305,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Viooltjie Street	3	Infrastructure and Planning Services	353	CRR	335,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Resurfacing of Woltemade Street	3	Infrastructure and Planning Services	353	CRR	380,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Road Furniture:Sidewalk Minetoka Street	3	Infrastructure and Planning Services	353	CRR	750,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhump: 5th street WP	3	Infrastructure and Planning Services	353	CRR	15,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Speedhump: Bersig street WP	3	Infrastructure and Planning Services	353	CRR	15,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhump: Cedra street WP	3	Infrastructure and Planning Services	353	CRR	15,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhump: Fairbain street WP	3	Infrastructure and Planning Services	353	CRR	15,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhump: Scoprio street WP	3	Infrastructure and Planning Services	353	CRR	15,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhumps: Middelpoos school WP	3	Infrastructure and Planning Services	353	CRR	25,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhumps: Perel street WP	3	Infrastructure and Planning Services	353	CRR	40,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Speedhumps: Zabalaza street WP	3	Infrastructure and Planning Services	353	CRR	40,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Belbos street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Bietou street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Brunia street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Luibos street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Main road WP	3	Infrastructure and Planning Services	353	CRR	400,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Nackerdien street WP	3	Infrastructure and Planning Services	353	CRR	750,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Tarring of sidewalk: Suikerriet street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Vdg high sportground WP	3	Infrastructure and Planning Services	353	CRR	350,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Tarring of sidewalk: Waterlelie street WP	3	Infrastructure and Planning Services	353	CRR	100,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Traffic Calming: Diazroad WP	3	Infrastructure and Planning Services	353	CRR	200,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Traffic Calming: Ongegund/George Kerr WP	3	Infrastructure and Planning Services	353	CRR	160,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Roads:Upgrading Gousblom Str	3	Infrastructure and Planning Services	353	CRR	1,000,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Road Structures: Upgrading of Jacob de Goede Street	3	Infrastructure and Planning Services	353	CRR	500,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Upgrade of stormwater system: Cottage park WP	3	Infrastructure and Planning Services	353	CRR	300,000				J Jarvis	M Jagers	Term	Yes	2025/03/11 2025/03/06 2025/02/18	2025/04/22 2025/04/15 2025/04/16	2025/05/06 2025/05/01 2025/04/30
Municipal Offices:Green building initiatives - 2025/2026	4	Corporate and Public Safety Services	450	CRR	200,000	SBM 59/21/22 Refurbishment, repair and maintenance of internal facades of facilities / buildings within the municipal area of Saldanha Bay Municipality for a 3-year period ending 30 June 2025.	SBM 59/21/22	SBM 54/21/22	G James	R Coetzee	Term	No	N/A	N/A	N/A
Municipal Offices: Municipal Court	4	Corporate and Public Safety Services	450	CRR	4,000,000		SBM 59/21/22	SBM 54/21/22	G James	R Coetzee	Term	Yes	N/A	N/A	N/A
Cemeteries/Crematoria:Replace fencing Louwville Cementary WP	2	Community and Operational Services	207	CRR	300,000	Supply & Install perimeter/security fencing and gates to various sites for Saldanha Bay Municipality for a period ending 30 June 2028.			G James	R Coetzee	Term	Yes	2025/04/14	2025/06/10	2025/06/24
Indoor Facilities:Fencing at resorts	2	Community and Operational Services	232	CRR	120,000				G James	R Coetzee	Term	Yes	2025/04/14	2025/06/10	2025/06/24
Indoor Facilities:Upgrade of resort wall WP	2	Community and Operational Services	236	CRR	200,000				G James	R Coetzee	Term	Yes	2025/04/14	2025/06/10	2025/06/24
Public Open Space: Fencing Hartbeeshuisie WP	4	Corporate and Public Safety Services	450	CRR	150,000				G James	R Coetzee	Term	Yes	2025/04/14	2025/06/10	2025/06/24
Computer Software and Applications:IMIS software aerial photography	7	Economic Development and Strategic Services	721	CRR	1,000,000	Supply and delivery of Areal Photography for Saldanha Bay Municipality			C De Kock	W Smith	Supplier	No	2025/05/05	2025/06/16	2025/06/30
Computer Equipment:Replacement of computers	7	Economic Development and Strategic Services	760	CRR	636,000	Supply and delivery of computer hardware			C De Kock	G van Schalkwyk	Supplier	No	2025/10/03	2025/11/14	2025/11/28
Computer Equipment:Multiple display screens	7	Economic Development and Strategic Services	760	CRR	149,603				C De Kock	G van Schalkwyk	Supplier	No	2025/10/03	2025/11/14	2025/11/28
Computer Equipment:Replacement of laptops	7	Economic Development and Strategic Services	760	CRR	918,437				C De Kock	G van Schalkwyk	Supplier	No	2025/10/03	2025/11/14	2025/11/28

Project name	Dir	Directorate	Function	Fund 1	Final Draft Budget 2025/26	Tender description	Existing tender number 1	Existing tender number 2	Contract Owner	Contract Manager	Type of appointment	Above R10 million	BSC date	Department submission date	BEC date
Mobile radios: All departments	8	Energy and Electro Technical Services	808	CRR	200,000	Supply and delivery of digital UHF Repeaters, digital UHF mobile radios, digital UHF portable radio's and electrical fault locating systems to			SM: Electrotechnical Services	C Du Preez	Term	No	2025/04/25	2025/06/06	2025/06/20
Machinery and Equipment:Radio repeater for 3rd channel	8	Energy and Electro Technical Services	808	CRR	200,000				SM: Electrotechnical Services	C Du Preez	Term	No	2025/04/25	2025/06/06	2025/06/20
Furniture and Office Equipment:Furniture Municipal court	5	Municipal Manager	520	CRR	5,000,000	Supply and delivery of furniture for the new municipal court.			SM: Legal Services	J Steyn	Supplier	No	2025/09/01	2025/10/13	2025/10/27
Transport Assets:Transport assets - All dept	1	Finance	102	CRR	700,000	Supply and Delivery of New Vehicles and Plant			JP du Preez	R Rooms	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	2	Community and Operational Services	233	CRR	480,000				JP du Preez	Y Links	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	2	Community and Operational Services	251	CRR	2,200,000				JP du Preez	Y Links	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	3	Infrastructure and Planning Services	360	CRR	2,700,000				JP du Preez	D Wright	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	3	Infrastructure and Planning Services	376	CRR	350,000				JP du Preez	G Williams	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	3	Infrastructure and Planning Services	379	CRR	1,800,000				JP du Preez	G Williams	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	420	CRR	300,000				JP du Preez	G Botha	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	426	CRR	300,000				JP du Preez	G Botha	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	430	CRR	300,000				JP du Preez	J Pheiffer	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	440	CRR	1,000,000				JP du Preez	M Jacobs	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	443	CRR	1,000,000				JP du Preez	M Jacobs	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	448	CRR	700,000				JP du Preez	M Jacobs	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Transport Assets:Transport assets - All dept	4	Corporate and Public Safety Services	449	CRR	700,000				JP du Preez	M Jacobs	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Machinery and Equipment: Compressors	8	Energy and Electro Technical Services	886	CRR	400,000				JP du Preez	C Du Preez	Supplier	Yes	2026/07/01	2026/08/27	2026/09/10
Machinery and Equipment:Portable air quality monitoring equipment	3	Infrastructure and Planning Services	339	CRR	500,000	Supply and delivery of portable air quality monitor till 30 June 2028			R Toesie	C Carelse	Term	No	2025/07/01	2025/08/12	2025/08/26
Machinery and Equipment:Mobile refuse bins 240L	3	Infrastructure and Planning Services	360	CRR	1,200,000	Supply and delivery of refuse containers and removal and recycling of redundant refuse containers			D Wright	A Nackerdien	Term	No	2025/04/22	2025/06/03	2025/06/17
Machinery and Equipment: New diesel tank and pump	1	Finance	106	CRR	450,000	Supply and Installation of diesel tank and pump			T Williams	H Damons	Supplier	No	2025/11/05	2025/12/17	2025/12/31
Machinery and Equipment:6m3 skips	3	Infrastructure and Planning Services	366	CRR	2,000,000	Supply, manufacturing and delivery of skips for the Saldanha bay municipality			D Wright	A Nackerdien	Supplier	No	2025/07/22	2025/09/02	2025/09/16
Storm water Conveyance:Vredenburg Urban Revitalisation Project - Bulk Stormwater	3	Infrastructure and Planning Services	353	K	1,000,000	Vredenburg Urban Revitalisation Project			R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Reticulation:Vredenburg Urban Revitalisation Project - Bulk Sewer Upgrades	3	Infrastructure and Planning Services	370	K	2,436				R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25
Reticulation:Vredenburg Urban Revitalisation Project - Bulk Sewer Upgrades	3	Infrastructure and Planning Services	370	K	997,564				R Groenewald	C Lawrence	Consultant	No	2025/10/28	2025/11/11	2025/11/25

OTHER TERM TENDERS							
Complete description as per tender document issued	Previous tender Lapse	Above R10 million (Yes/No)	Consultant (Yes/No)	Contract Owner	Contract Manager	BSC Date	BEC Date
Hosting and maintenance of data base server for driver, refuse bin loggers, engine management and vehicle monitoring system for Saldanha Bay Municipality for the period 1 July 2025 to 30 June 2028	2025/06/30	No	No	C De Kock	JP du Preez	2025/02/17	2025/03/31
Appointment of a consultant for specialist hydrogeological services for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2031	2026/06/30	No	Yes	D Wright	A Nackerdien	2025/11/04	2025/12/16
Supply and rendering of services of an occupational health medical practitioner to assist the occupational health clinic of Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2029	2026/06/30	No	No	G Botha	A Delport	2025/09/15	2025/10/27
Appointment of panel of medical specialists for Saldanha Bay Municipality for the period ending 30 June 2027	New	No	No	G Botha	A Delport	2025/09/15	2025/10/27
Provision of hygiene and pest control services for Saldanha Bay Municipality for the period 1 July 2025 to 30 June 2028	2025/06/30	No	No	G James	R Coetzee	2025/03/28	2025/05/09
Monitoring, quality control and process advisory services at wastewater treatment plants and water distribution network in the Saldanha Bay region for the period 1 July 2026 to 30 June 2029	2026/06/30	No	Yes	G Williams	Q Williams	2025/03/04	2025/04/15
Supply and delivery of liquid chlorine gas for the use of water and wastewater treatment for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2029	2026/06/30	No	No	G Williams	Q Williams	2026/03/04	2026/04/15
Supply and delivery of uPVC Pipes, HDPE Pipes, Valves, Repair Fittings and Accessories to Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2029	2026/06/30	No	No	G Williams	B Adams	2026/03/04	2026/04/15
Supply and delivery of construction materials for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2029	2026/06/30	No	No	J Jarvis	M Jagers	2025/02/25	2025/04/08
Appointment of a service provider to arrange air travel, accommodation and car rental and / or shuttle transport for the Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2029	2026/06/30	No	No	M Hermanus	E Lawrence	2025/04/03	2025/05/15
Supply, delivery, installation, and maintenance of CCTV and access control equipment for Saldanha Bay Municipality for the period from 01 July 2025 to 30 June 2028.	2025/06/30	No	No	M Jacobs	Chief: Law Enforcement & Security	2025/03/19	2025/04/30
Supply and delivery of uniforms for Traffic-, Fire & Rescue- and Law Enforcement & Security Services for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2029	2026/06/30	No	No	M Jacobs	G Swarts	2026/02/09	2026/03/23
Appointment of a panel of Attorneys / Legal firms to provide litigation and advisory services to Saldanha Bay Municipality for the period 1 July 2025 to 30 June 2028	2025/06/30	No	Yes	Senior Manager: Legal Services	Manager: Legal Services	2025/02/21	2025/04/04
Supply of banking services for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2031	2026/06/30	No	No	T Williams	E Vergotine	2025/09/29	2025/11/10

Complete description as per tender document issued	Previous tender Lapse	Above R10 million (Yes/No)	Consultant (Yes/No)	Contract Owner	Contract Manager	BSC Date	BEC Date
Supply and delivery of copy paper for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2028	2026/06/30	No	No	T Williams	E Vergotine	2026/02/27	2026/04/10
Supply and delivery of protective clothing for Saldanha Bay Municipality for the period 1 July 2026 to 30 June 2028	2026/06/30	No	No	T Williams	E Vergotine	2026/02/27	2026/04/10
Disposal of obsolete assets and scrap metal of the Saldanha Bay Municipality	Annually	No	No	T Williams	E Vergotine	2026/02/13	2026/03/27
Supply and delivery of small plant and equipment for Saldanha Bay Municipality for the period 01 July 2026 to 30 June 2029	New	No	No	Y Links	F Zimri	2025/11/11	2025/12/23
Appointment of a consultant for the compilation of a Waste Infrastructure Growth Plan.	New	No	Yes	D Wright	A Nackerdien	2025/11/25	2025/12/09
Appointment of a consultant engineer to provide advisory services on development charges to 30 June 2029	New	No	Yes	R Toesie	C Carelse	2025/07/29	2025/09/09