

## MUNISIPALITEIT SALDANHABAAI

KENNISGEWING VAN VOORNEME WORD HIERMEE  
GEGEE INGEVOLGDE ARTIKEL 116(3) VAN DIE MFMA  
VIR DIE VERLENGING VAN TENDER PS 34/2020:  
PROFFESIONELE DIENSTE (KONSULTANT):  
OPGRADERING VAN VREDENBURG  
MATERIAALHERWINNINGFASILITEIT.

Die Saldanhaabaai Munisipaliteit het Zutari (Pty) Ltd. aangestel om beplanningsprosesse, ontwerp, samestelling van tenderdokumente en terreintoesig vir die opgradering van **Vredenburg Materiaalherwinningfasiliteit**.

Om sodoende die projek suksesvol te voltooi moet die kontrak verleng word om sodoende 1 jaar retensie, asook 'n 2 maande vertraging te akkomodeer. Die vertraging is as gevolg van die komplekse natuur van die meganiese komponent van die kontrak. Die verlenging lei nie tot addisionele kostes nie. Die kontrak se afhandelings datum moet dus verleng word vanaf 14 Desember 2023 tot 14 Februarie 2025.

Verdere navrae kan gerig word aan: Mnr. D. Wright by:  
E-pos: david.wright@sbm.gov.za

Soos per bepalings van Artikel 116(3) van die MFMA, gee Saldanhaabaai Munisipaliteit nou aan gemeenskappe kennis van die voorneme om die kontrak te wysig (verleng) en nooi die gemeenskap uit om versoë aan die munisipaliteit te rig.

Verstoë word hiermee ingewag en moet teen **Maandag, 25 September 2023** op skrif aan die adres hieronder gestuur word.

**Mr. H.F. Mettler**  
**MUNISIPALE BESTUURDER**  
**Saldanhaabaai Munisipaliteit**  
**Privaatsak X 12**  
**VREDENBURG 7380**  
**K62/23**

## SALDANHA BAY MUNICIPALITY

NOTICE OF INTENT IS HEREBY GIVEN IN RESPECT OF  
SECTION 116(3) OF THE MFMA FOR THE EXTENSION  
OF TENDER PS 34/2020: PROFESSIONAL SERVICES  
(CONSULTANT): UPGRADE OF VREDENBURG  
MATERIALS RECOVERY FACILITY.

The Saldanha Bay Municipality appointed Zutari (Pty) Ltd. to conduct planning processes, engineering designs, compilation of tender documents and site supervision for the Upgrade of **Vredenburg Materials Recovery Facility**.

In order to complete the project successfully the contact must be extended to include a year's retention and absorb a two-month delay in the planning and design phase. The delay was due to the complex nature of the mechanical equipment component of the contract. The extension does not result in additional cost being incurred. The contract end date must thus be extended from 14 December 2023 until 14 February 2025.

Further enquiries can be directed to: Mr. D. Wright at:  
Email: david.wright@sbm.gov.za

As per provisions of Section 116(3) of the MFMA, Saldanha Bay Municipality is now giving communities notice of the intention to amend (extend) the contract and invite the community to submit representation to the Municipality.

Representations are hereby invited and must be lodged in writing by **Monday, 25 September 2023** to the address below.

**Mr. H.F. Mettler**  
**MUNICIPAL MANAGER**  
**Saldanha Bay Municipality**  
**Private Bag X 12**  
**VREDENBURG 7380**  
**N62/23**