

MUNISIPALITEIT SALDANHABAAI

**KENNISGEWING VAN VOORNEME WORD HIERMEE
GEGEE INGEVOLGDE ARTIKEL 116(3) VAN DIE
MFMA VIR DIE VERLENGING VAN TENDER PS
21/2020: PROFFESIONELE DIENSTE
(KONSULTANT): OU SUIDELIKE VERBYPAD IRDP:
STADSBEPLANNING, NEMA PROSESSE EN
KONSTRUKSIE VAN SIVIELE INGENIEURSDIENSTE
IN WITTEKLIP, VREDENBURG.**

Die Saldanha Baai Munisipaliteit het Ingerop (Pty) Ltd aangestel om beplanningsprosesse, ontwerp, samestelling van tenderdokumente en terreintoesig vir die stadsbeplanning, NEMA prosesse en konstruksie van siviele ingenieursdienste in Witteklip, Vredenburg.

Om sodoende die projek suksesvol te voltooi moet die kontrak verleng word met 12 maande. Die vertraging is as gevolg van 'n vertraging in die goedkeuring van projekfondse vanaf die Departement van Infrastruktuur. Die verlenging sal lei tot 'n 8.5% toename in die oorblywende fondse van die kontrak. Die kontrak se afhandelings datum moet dus verleng word vanaf 31 Desember 2023 tot 31 Desember 2024.

Verdere navrae kan gerig word aan: Me. N. Qolo by: E-pos: neliswa.qolo@sbm.gov.za

Soos per bepalings van Artikel 116(3) van die MFMA, gee Saldanhabaai Munisipaliteit nou aan gemeenskappe kennis van die voorneme om die kontrak te wysig (verleng) en nooi die gemeenskap uit om vertoë aan die munisipaliteit te rig.

Vertoë word hiermee ingewag en moet teen **Maandag, 20 November 2023** op skrif aan die adres hieronder gestuur word.

Mnr. H.F. Mettler
MUNISIPALE BESTUURDER
Munisipaliteit Saldanhabaai
Privaatsak X 12
Vredenburg
7380

SALDANHA BAY MUNICIPALITY

**NOTICE OF INTENT IS HEREBY GIVEN IN RESPECT
OF SECTION 116(3) OF THE MFMA FOR THE
EXTENSION OF TENDER PS 21/2020:
PROFESSIONAL SERVICES (CONSULTANT): OLD
SOUTHERN BYPASS IRDP: TOWN PLANNING, NEMA
PROCESSES AND CONSTRUCTION OF CIVIL
ENGINEERING SERVICES IN WITTEKLIP,
VREDENBURG.**

The Saldanha Bay Municipality appointed Ingerop (Pty) Ltd to conduct planning processes, engineering designs, compilation of tender documents and site supervision for the town planning, NEMA processes and construction of civil engineering services in Witteklip, Vredenburg.

In order to complete the project successfully the contract must be extended by 12 months. The delay was due to delay on approval of project funds by the Department of Infrastructure. The extension will have a 8.5% increase on the remaining funds of the contract. The extension of the appointment will be managed in terms of the contract. The contract end date must thus be extended from 31 December 2023 until 31 December 2024.

Further enquiries can be directed to: Ms. N. Qolo at:
Email: neliswa.qolo@sbm.gov.za

As per provisions of Section 116(3) of the MFMA, Saldanha Bay Municipality is now giving communities notice of the intention to amend (extend) the contract and invite the community to submit representations to the Municipality.

Representations are hereby invited and must be lodged in writing by **Monday, 20 November 2023** to the address below.

Mr. H.F. Mettler
MUNICIPAL MANAGER
Saldanha Bay Municipality
Private Bag X 12
VREDENBURG
7380

